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In 2003, the UN and World Bank estimated 
that transportation and communications in 
Iraq would require a $3.38 billion invest-
ment.334 Security continues to pose a signifi-
cant threat to reconstruction in this sector. In 
the telecommunications subsector, the most 
significant development this quarter is the 
Iraqi Media Communication Commission’s 
announcement of a national mobile phone 
license auction.

Shipping
The number of vessels berthed at the Umm 
Qasr Port averaged 26 per week this quarter, a 
significant increase from the weekly average of 
18.5 reported last quarter.335 

Railway
Poor security conditions continue to hinder 
the flow of rail traffic in Iraq, particularly in 
the important Latifiyah area south of Baghdad. 
There has been no traffic over the Latifiyah 
Bridge since its repair last quarter,336 and on 
July 4, 2007, insurgents struck the bridge.337 

Aviation
Total non-military take-offs and landings at 
Iraqi airports this quarter averaged 2,389 per 
week.338 From May 2006 to May 2007, the 
average for civilian take-offs and landings in 
Iraq was 2,734 per week—a significant increase 
from 1,537 per week in the previous 12-month 
period. Most of the air traffic is directed by 
Iraqi controllers at four civilian airports: 
Baghdad, Basrah, Erbil, and Sulaymaniyah.339

Roads and Bridges
The security situation poses a major threat 
to road and bridge projects. In Baghdad, five 
bridges were damaged by insurgent attacks 
between April and June. As a result, the GOI 
has prohibited oil tankers and other heavy 
trucks from crossing 11 of Baghdad’s 13 
bridges.340

Telecommunications
The GOI is currently preparing for an auction 
of three national mobile phone licenses. The 
auction is now scheduled to occur in Amman, 
Jordan, in mid-August.341 The private sector 
has invested more than $1 billion in wire-
less telecommunication; however, “investors 
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Allocations to Transportation and Communications
$ Billions, % of $.94 billion
Sources: DoS, Iraq Weekly Status (6/27/2007); MNC-I, Response to
SIGIR (7/7/2007); IRMS, ESF Economic Track Summary (7/5/2007)
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$.133
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ESFb

$.013
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IRRF 2
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Note: Numbers are a�ected by rounding.
a. Allocation detail at the sector and subsector level for CERP is currently
unavailable; therefore, the percentages for CERP are calculated using
FY 2006 and FY 2007 dollars obligated.
b. FY 2006 Supplemental Funds (P.L. 109-234).

Figure 2.65
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Status of Obligations for Transportation and
Communications 
$ Billions, $.91 Billion Total
Sources: DoS, Iraq Weekly Status (6/27/2007); MNC-I, Response
to SIGIR (7/7/2007); IRMS, ESF Cost to Complete (7/5/2007)
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Note: Numbers are a�ected by rounding.
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b. FY 2006 Supplemental Funds (P.L. 109-234).

Figure 2.66

remain wary due to poor security and the con-
tinuing need for a strong legal framework.”342 
In addition, the State Company for Internet 
Services (SCIS) has invited leading Internet 
service providers to participate in an invest-
ment license to provide dial-up, DSL, wireless, 
voice-over IP, and WiMax access.343

U.S. Support
Construction projects in this sector aim to 
improve transportation systems in Iraq, such 
as ports, railways, roads, bridges, and airports. 
This sector also includes U.S.-funded telecom-
munications projects. Figure 2.65 shows the 
sources of funding in this sector.

As of June 27, 2007, 73% of the $798 mil-
lion in IRRF funds allocated to this sector had 

been expended. Of the $.13 billion in total 
CERP allocations, 54% has been expended. 
Of the $285 million programmed for O&M 
sustainment from ESF’s FY 2006 Supplemental 
funding, approximately 5% ($13 million) was 
allocated for projects in transportation and 
communications. GRD has committed 100% 
of these funds, obligated 21%, and expended 
3%.344 The ESF Capacity Development and 
Technical Training program also provides an 
additional $8 million for transportation and 
communication projects.  

Figure 2.66 shows the status of all sector 
funds that have been obligated to date. 
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IRRf
IRRF construction in this sector is expected 
to be completed by December 2008.345 Of the 
total sector projects, 90% are currently com-
plete.  For the status of projects funded by 
IRRF 2, see Figure 2.67.

shipping	Projects
The IRRF shipping program was originally 
scheduled to be completed by February 
2007; however, the last port project is now 
expected to be complete in September 2007. A 
SIGIR project assessment found that security 
upgrades at the Port of Umm Qasr met con-
struction standards.346

This quarter, GRD reported that all port 
projects have been completed except for the 
RO-RO (roll-on, roll-off) berth facility and 
providing the electrical supply to the Nelcon 
cranes. As of June 30, 2007, the Nelcon cranes 

refurbishment project was 97% complete.347 
In addition, construction of the RO-RO berth 
facility is still in progress, and completion 
is expected by September 3, 2007. A RO-RO 
berth allows ships to quickly berth and offload 
cargo from its ramps without cranes.348 This 
project encountered early delivery delays of 
equipment from outside the country.349 

Railway	Projects	
U.S. projects have completed repairs at 96 of 98 
railway stations, as of June 30, 2007.350  For the 
railway station projects by location, see Figure 
2.68.

In other construction activities, rehabilita-
tion of the Basrah Railway Station, valued 
at $187,000, was completed on June 13, 2007. 
The project scope included rehabilitation 
throughout the building.351

 In July 2006, a SIGIR project assessment 

Not Started
1%

Completed
90%

Ongoing
9%

Status of IRRF 2 Projects - Transportation and Communications
Total Number of Projects: 546
Sources: IRMS, ITAO* Rollup (6/29/2007); USAID, Activities Report (7/12/2007)

Project Type Not Started Ongoing Completed Total

Railroad Rehabilitation and Restoration 1 96 97

Roads and Bridges 4 35 246 285

Consolidated Fiber Network 95 95

Telecommunications Business Modernization 1 32 33

Civil Aviation 5 15 20

Umm Qasr Port Rehabilitation 1 9 10

Expressways 4 4

Telecommunications Operations/Regulatory Reform 1 1

Total 4 48 494 546

Telecommunications Systems 1 1Note: Numbers are a�ected by rounding.
* By Executive Order, on May 8, 2007, the President created ITAO as the
successor organization to the IRMO.

Figure 2.67
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Figure 2.68

Railroad Station Rehabilitation Projects by Governorate
Source: IRMS, ITAO* Rollup (6/29/2007)
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Status of Railway Rehabilitation Projects by Governorate:
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at the Baghdad Railway Station found that 
although most project components met stan-
dards, the construction design was not  
complete.352

In addition to railway station rehabilitation, 
funding allocated to this subsector has been 
used for materials and equipment. Phase I of 
the Communications-Based Train Control 
System (CBTC) will provide the Iraq Republic 
Railway with a train-control system to track 
the movement of all locomotives on the rail 
system. The project is currently 90% complete 
and is expected to be finished by September 
2007. Phase II, which is 88% complete, will 
provide a $41.6 million Digital Microwave 
Radio Communications Network (also referred 
to as the CBTC-backbone). This phase is 
scheduled to be completed by May 31, 2008.353

aviation	Projects
The Air Systems Commissioning Flight Inspec-
tion has been completed at the Baghdad 
International Airport (BIAP), allowing flights 
to land and depart with less-than-visual flight 
conditions. After 18 months of outage, radar 
service was restored, and training for the first 
class of BIAP air traffic controllers was com-

pleted last quarter.354 However, a SIGIR project 
assessment last quarter found that of the 17 
new generator sets, valued at $11.8 million, 10 
were not operational.355

This quarter, construction projects con-
tinued at the Basrah International Airport 
(BIA). The terminal and tower renovation 
project is 95% complete.356 The remaining BIA 
projects are scheduled to be delivered by Sep-
tember 2007, except for the new radar system, 
which is expected to be complete in February 
2008 because of longer-than-anticipated manu-
facturing time for the radar.357 

Last July, a SIGIR project assessment found 
that although construction of the terminal and 
tower renovation at BIA met contract require-
ments, the stated objective was not met.358

Table 2.14 summarizes the work done at the 
Baghdad, Basrah, and Mosul airports. 

Roads	and	Bridges
U.S.-funded projects in this subsector are on 
schedule to finish in December 2008. The 
projects have focused on small village roads, 
several key highways, and bridges.359 

The highway between Baghdad and Kirkuk 
will be upgraded to four lanes by December 

Status of U.S.-led Projects at Iraqi Airports, as of 6/30/2007

Airport Contract Size
Number of 
Projects

Estimated  
Completion  
Date Status

Baghdad $17 million 7 October 2006 100% Complete

Basrah $25 million 10 February 2008 99% Complete

Mosul $10 million 1 September 2006 100% Complete

Source: GRD, response to SIGIR, July 19, 2007.

Table 2.14
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connected by an upgraded four-lane highway. 
This $15.5 million project is scheduled to be 
completed in January 2008. The project is now 
38% complete.360

The Village Roads Program, budgeted at 
$38.5 million, plans to improve 424 miles of 
roads throughout 15 governorates in Iraq.361 
Originally scheduled to be completed by 
August 2006,362 the program completion was 
delayed because of security problems and a 
shortage of fuel and bitumen.363 This quarter, 
GRD reported further delays, and the current 
estimated completion date for the program is 
now December 31, 2007.364 

Previously, SIGIR project assessments found 
that both the Ninewa Village Roads Segment 
3 and the Muthanna Village Roads Segment 4 
were not adequately designed,365 but the  
Thi-Qar Village Roads Segment 3 project  
was adequately completed to contract  
specifications.366 

Of the 56 Provincial Reconstruction Devel-
opment Committee (PRDC) projects in this 
sector, valued at $56.5 million, 33 have been 
completed, as of June 30, 2007. GRD reported 
that eight PRDC projects, including three road 
projects and five street projects, have been 
completed since last quarter.367 

telecommunications
The Iraq Telecommunications and Postal 
Commission (ITPC) modernization effort 
includes 34 projects to construct and renovate 
post offices. These projects were scheduled to 
finish in July 2007,368 but GRD reported this 

quarter that one post office project will not be 
completed until August 30, 2007.369 

Personnel from the Iraqi Telephone and 
Postal Company concluded a five-day training 
program in the United Arab Emirates, 
sponsored by ITAO. The program included 
training in international postal organizations, 
operations and policies, parcel inspections and 
delivery, postal management, and auditing.370

The Iraqi Telecommunications System 
was allocated $47 million from the IRRF. The 
funding has been used to construct a pri-
mary switching facility at Al-Maimouna 
and a wireless broadband network (WBBN). 
As of June 30, 2007, the $26 million switch 
facility was 22% complete and was estimated 
to be finished by September 2007.371 However, 
GRD later reported that a 200-day extension 
was issued for the project, and the estimated 
project completion date is now February 
2008.372 The WBBN project, valued at $1.9 mil-
lion, was completed in March 2007.373 

To modernize the Iraq telecommunications 
operations system and to support a new regula-
tory agency, the Communications and Media 
Commission (CMC) was allocated $20 mil-
lion.374 Phase 1 of the Strategic Development 
Training for CMC staff, valued at $2.4 million, 
began in January 2007 and is 10% complete. 
In addition, purchase and installation of the 
High-speed Data Network for the CMC ($4.7 
million) is 40% complete.375 

This quarter, USAID released an audit 
report on the Consolidated Fiber Network 
(CFN) project. Valued at $46.1 million, the 
project was intended to provide fiber-optic 
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1,000 Iraqis, and improve the voice transmis-
sion network to benefit approximately 10 
million Iraqis. The audit found that, although 
USAID provided equipment, there was not 
sufficient documentation to demonstrate that 
1,000 Iraqis were employed. In addition, the 
goal of serving 10 million people was not 
reached because the Ministry of Electricity and 
the ITPC had not made full use of the CFN.376

ceRP	
CERP FY 2006 and FY 2007 funds represent 
14% of the total U.S. funds for transportation 
and communication reconstruction in Iraq and 
13% of the total CERP funds for reconstruc-
tion in Iraq. These sources fund 840 transpor-
tation projects and 116 telecommunications 
projects overseen by MNC-I. For the status of 
CERP-funded projects, see Figure 2.69.

In Falluja this quarter, 15 CERP projects are 
programmed to spend more than $5 million 

to improve commerce in the city, including 4 
railway projects to repair track and ties.377 In 
Mosul, 4 ongoing CERP projects are improving 
the transportation system, and 52 projects, 
valued at $3.8 million, have been completed.378 

In Samarra, $1.4 million of the CERP is 
used for the transportation system, and in 
Kirkuk, more than $5 million is used for 
transportation projects.379 In Ramadi, $672,000 
of CERP funds are being used to construct Riv-
erside Road, which runs along the Euphrates 
River.

In addition, two railway projects funded by 
CERP are currently in construction in Falluja 
to repair tracks and railroad ties. The projects 
are 44% and 38% complete, respectively, and 
both are scheduled to finish in September 
2007.380 

As the project profile of CERP grows within 
the U.S. reconstruction program in Iraq, so 
has the average dollar value per CERP trans-
portation and communications project. Figure 

Completed
74%

Ongoing
26%

Status of CERP FY 2006 and FY 2007 Projects - Transportation and Communications
Total Number of Projects: 956
Source: MNC-I, Response to SIGIR (7/7/2007)

Project Type Ongoing Completed Total

Telecommunications 27 89 116

Transportation 225 615 840

Total 252 704 956

Figure 2.69
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2.70 shows that the average value per project 
has steadily increased since 2004. In 2006, the 
average value per CERP transportation and 
communications project reached $135,000—
nearly double the average value in 2004.

esf
Figure 2.71 shows the status of ESF O&M 
Sustainment projects in transportation and 
communications that are funded from FY 2006 
supplemental appropriations. 

An example of an O&M sustainment effort 
in the telecommunication sector is the CFN 
Southern Euphrates fiber O&M project, a $1.7 
million effort that will provide fiber network 
O&M support to the ITPC. Also related to 
telecommunications, the $1 million dollar con-
tract to provide spare parts to the Ministry of 
Communications/ITPC for a fiber backbone 
was awarded on May 28, 2007.381

Other ESF-funded projects in this sector 
include on-the-job training for the BIAP area 
control, on-the-job training for air traffic con-
trol, and O&M for BIAP navigation aids.382

Average Value per CERP Transportation and Communications Project by Governorate
Source: IRMS, CERP Excel Workbook (6/29/2007)

2004 2005 2006

$50,000 - $99,999 $100,000 - $199,999 > $200,000No Data < $49,999

Note:
Data is compiled using FY 2004, FY 2005, and FY 2006 CERP funds. The years indicated correspond to the actual start dates of the projects.

Figure 2.70

Figure 2.71
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Status of ESF* Projects
Transportation and Communications
Total Number of Projects: 10
Source: IRMS, ESF Project Tracker (6/29/2007)
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* Funded by the ESF FY 2006 Supplemental.
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